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STAFFING – MID PACIFIC CONSTRUCTION OFFICE 

 

The Mid Pacific Construction Office had 61 construction and administrative employees at the 

close of this month as follows:  

 

Construction Engineer's Office      2 

 

Preaward & Project Management Group      3 

 

Administrative Management             10 

 

Division of Field Engineering                     28 

 

Division of Office Engineering                       11 

 

Materials Lab Branch      7 
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GLOSSARY OF ACRONYMS AND ABBREVIATIONS 

 

                                 MEANING 

ARRA American Recovery and Reinvestment Act 

CCAO Central California Area Office 

CVP 

KBAO 

Central Valley Project 

Klamath Basin Area Office 

LBAO Lahontan Basin Area Office 

MP Mid Pacific Regional Office 

MPCO Mid-Pacific Construction Office 

NCAO Northern California Area Office 

SCCAO South Central California Area Office 

TO Tracy Office 
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Contract No. R10PC20R15 

Specification No. 20-C0649A 

Fixed Wheel Gate Rehabilitation – American River Division, Folsom Unit, Central Valley Project, 

California 

Abide International, Inc., Sonoma, CA 

 

Work Performed: June                    0% 

 

 

Time Elapsed 94.2% 

 

 

Work Completed 75.0%                

 

 

 

 Contractor Earnings: June                  $334,342.22 

 

 

Previous $6,645,525.46 

 

 

Total to Date $6,979,867.68 

   

MPCO Noncontract Costs: 1st Quarter Expenditures: $62,413.00 

                                                              2nd Quarter Expenditures: $133,854.00 

                                                              3rd Quarter Expenditures: $146,651.00 

                                                              4th Quarter Expenditures: $0.00 

                                                              FY13 Cumulative Total: $342,918.00 

                                                              FY13 Budgeted: $414,760.00 

                                                              Amount Remaining: $71,842.00 

                                                              Percent Remaining: 17.32% 

 

 

Area Office Project Management 

Project Manager:  Jesse Castro, CC-607 

 

Office Engineering 

Contract Administrator:  Larry Bowman, MPCO-240 

 

Invoice 9 was received and forwarded to the Denver finance office for processing.  It was not for work 

done this period, but for work done through April 30, 2013.  

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Gustavo Aguilera, MPCO-337; Bill Linder, MPCO-312; Howard Diedrich, 

MPCO-316   

 
Number of Contract Employees:  10 

 

Work Performed: 

As the main contractor for this project, Abide International, Inc. was present at the jobsite during the work 

days of the month of June coordinating and overseeing all activities related to the Fixed Wheel Gates 

Rehabilitation Project.  There were three days total worked this month in the field on Gate One of the 

fixed wheel gate.  The Contractor worked on the repair of the discharge for the pump that is in Unit One 

and the cleanup of the waste water from the cleaning of Gate One this month.  
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Abide International, Inc. with subcontractors Monterey Mechanical, American Crane Rental, and 

Barnhart, repaired the discharge line from the pump in Unit One and the electric cord.  This work took 

two days. 

      

Also performed was the disposal of the waste water from the cleaning of Gate One by Abide 

subcontractor Allied Environmental.   
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Contract No. R10PC20019 

Specification No. 20-C0689 

Folsom Power Plant Generators U1, U2, and U3 Rewind and Excitation System Replacement – 

Folsom Unit, American River Division, Central Valley Project, California 

Andritz Hydro Corp, Charlotte, NC 

 

Work Performed: June                  0% 

 

 

Time Elapsed 72.2% 

 

 

Work Completed 76.8%                

 

 

 

 Contractor Earnings: June $2,053,784.29 

 

 

Previous $13,631,783.42 

 

 

Total to Date $15,685,567.71 

 1st Quarter Expenditures: $13,023.00 

 2nd Quarter Expenditures: $0.00 

 3rd Quarter Expenditures: $0.00 

 4th Quarter Expenditures: $0.00 

 FY13 Cumulative Total: $13,023.00 

 FY13 Budgeted: $31,400.00 

 Amount Remaining: $24,815.00 

 Percent Remaining: 79.03% 

 

 

 

 

 

  

MPCO Noncontract Costs: 1st Quarter Expenditures: $114,567.00 

 2nd Quarter Expenditures: $131,980.00 

 3rd Quarter Expenditures: $75,623.00 

 4th Quarter Expenditures: $0.00 

 FY13 Cumulative Total: $322,170.00 

 FY13 Budgeted: $419,580.00 

 Amount Remaining: $97,410.00 

 Percent Remaining: 23.23% 

 

Area Office Project Management 

Project Manager:  Jesse Castro, CC-607 

 

Office Engineering 

Contract Administrator:  Madelyn Giles, MPCO-210 

 

Invoice 11 was received and forwarded to the Denver finance office for processing.  It was not for work 

this period, but was for work through May 31, 2013. 

 

Field Engineering 
Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Sergio Vivar, MPCO-311; Todd Dooley, MPCO-314   
 

Number of Contract Employees:  5 
 

Work performed:  

The contractor performed the following work:  

 Bolted in place the Unit 1 direct current (DC) buss 

 Installed the DC buss brush holders 

 Grounded both the DC buss enclosure and the non-segregated alternating current (AC) buss 

enclosure.   
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 Completed the insulation resistance testing by applying 10,000 volts to the non-segregated AC 

buss and 500 volts to the DC buss without incident 

 Prepared and painted the Unit 1 exciter platform 

 Replaced damaged rails within cabinet EX05 of the Unit 3 exciter 

 Built a wooden crate in preparation for future shipment of precision tools.  

 

 
Folsom Power Plant Generators U1, U2, and U3 Rewind and Excitation  

DC buss adjacent to one of the two stainless steel brush riggings 
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Contract No. R10PC20767 

Specification No. 20-C0703 

Folsom Power Plant U1, U2, and U3 Replacement Runners – Folsom Unit, American River Division, 

Central Valley Project, California 

Voith Siemens Hydro Power Generation, Inc., York, PA 

 

Work Performed: June                    0% 

 

 

Time Elapsed 89.1% 

 

 

Work Completed 74.0%                

 

 

 

 Contractor Earnings: June                  $15,271.20 

 

 

Previous $5,452,446.52 

 

 

Total to Date $5,467,717.72 

   

 

Note: MPCO noncontract costs are included in costs of Contract No. R10PC20019, Folsom Power Plant 

Generators U1, U2, and U3 Rewind and Excitation System Replacement. 

 

Area Office Project Management 

Project Manager:  Jesse Castro, CC-607 

 

Office Engineering 

Contract Administrator:  Madelyn Giles, MPCO-210 

 

Invoice 28 was received and forwarded to the Denver finance office for processing.  It was not for work 

this period, but was for work through May 31, 2013. 

 

Field Engineering 

Construction Manager:  N/A supply contract 

Construction Representative:  N/A supply contract 

 

Number of Contract Employees:  N/A supply contract 
 

Work performed:  N/A supply contract 
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Contract No. R09PC20171 

Specification No. 20-C0720 

Nimbus Powerplant HVAC System Modification – Folsom Unit, American River Division, Central 

Valley Project, California  

Perryman Mechanical, Inc., West Sacramento, CA 

 

Work Performed: June                     2.4% 

 

 

Time Elapsed 100% 

 

 

Work Completed 100%                

 

 

 

 Contractor Earnings: June                  $10,555.95 

 

 

Previous $428,963.09 

 

 

Total to Date $439,519.04 

MPCO Noncontract Costs: 1st Quarter Expenditures: $13,023.00 

                                                              2nd Quarter Expenditures: $7,255.00 

                                                              3rd Quarter Expenditures: $9,581.00 

                                                              4th Quarter Expenditures: $0.00 

                                                              FY13 Cumulative Total: $29,859.00 

                                                              FY13 Budgeted: $31,400.00 

                                                              Amount Remaining: $1,541.00 

                                                              Percent Remaining: 4.91% 

 

Area Office Project Management 

Brian Zewe, CC-607A 

 

Office Engineering 

Contract Administrator:  Ryan Hennigan, MPCO-211 

 

Invoice 11 (final) was received and forwarded to the Denver finance office for processing.   

 

The contractor completed overdue submittals in May 2013. 

Field Engineering 
Construction Manager:  Henry Garcia, MPCO-310 
Construction Representative:  Todd Dooley, MPCO-314   

 
Number of Contract Employees:  0 

 

Work performed:   

All site work has been completed and the substantially complete date was December 17, 2010.  The 

contractor completed onsite training for powerplant staff in June, completing all contract requirements. 
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Contract No. R10PC20114 

Specification No. 20-C0754 

Folsom Dam – Safety of Dams Modification – MIAD Key-Block – Folsom Unit, American River 

Division, Central Valley Project, California. 

Shimmick Construction Co., Inc., Sacramento, CA  

 

Work Performed: June 0% 

 

 

Time Elapsed 100% 

 

 

Work Completed                    94.9% 

  

 Contractor Earnings: June                  $0 

 

 

Previous                  $43,182,626.23 

 

 

Total to Date                  $43,182,626.23 

MPCO Noncontract Costs: 1st Quarter Expenditures: $285,239.00 

                                                              2nd Quarter Expenditures: $161,232.00 

                                                                            3rd Quarter Expenditures: $214,853.00 

                                                                     4th Quarter Expenditures: $0.00 

                                                              FY13 Cumulative Total: $661,324.00 

                                                              FY13 Budgeted: $999,720.00 

                                                              Amount Remaining: $338,396.00 

                                                              Percent Remaining: 33.85% 

 

Area Office Project Management 

Project Manager:  Larry Hobbs, CC-106 

 

Office Engineering 

Contract Administrator:  Larry Bowman, MPCO-240 

 

No invoices were received this period.   

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Howard Diedrich, MPCO-316; Sean Frische, MPCO-317  
 

Number of Contract Employees:  0 

 

Work Performed: 

No site work was performed as all site work was completed in February 2013.  The substantial 

completion date was January 4, 2013. 
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Contract No. R10PC20R57 

Specification No. 20-C0760 

Folsom Dam Civil Maintenance Building – Folsom Unit, American River Division, Central Valley 

Project, California 

Building Solutions Inc., Reno, NV 

 

Work Performed: June                   0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 99.3% 

  

 Contractor Earnings: June $0 

 Previous $6,726,090.55 

 

 

Total to Date $6,726,090.55 

MPCO Noncontract Costs: 1st Quarter Expenditures: $4,615.00 

                                                              2nd Quarter Expenditures: $23,185.00 

                                                                            3rd Quarter Expenditures: $5,872.00 

                                                                     4th Quarter Expenditures: $0.00 

                                                              FY13 Cumulative Total: $33,672.00 

                                                              FY13 Budgeted: $35,000.00 

                                                              Amount Remaining: $1,328.00 

                                                              Percent Remaining: 3.79% 

 

Area Office Project Management 

Project Manager:  Ed Roza, CC-608 

 

Office Engineering 

Contract Administrator:  John Zimmerman, MPCO-230 

 

No invoices were received this period. 

 

The contractor has only to complete overdue submittals.   

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Michael E. Manlick, MPCO-313 

 

Number of contract employees:  4 

 

Work Performed: 

Rex Moore installed two weather-proof pull stations in the car wash area, and replaced the duct smoke 

detector for Evaporative Cooler No. 3.  As an interim solution to prevent intermittent fire system trouble 

alarms, Rex Moore adjusted the programming for the fire alarm control panel to disable the audible alarm 

to the graphic enunciator panel in the entry foyer.   
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Folsom Dam Civil Maintenance Building  

Weather-proof pull station box installed at the west end of the car wash  
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Contract No. R12PC20104 

Specification No. 20-C0792 

Northfork Pipeline Repair Folsom Pumping Plant – Folsom Unit, American River Division, Central 

Valley Project, California 

Anderson-Burton Construction, Inc., Arroyo Grande, CA  

 

Work Performed: June 0% 

 

 

Time Elapsed 100% 

 

 

Work Completed                    75.1% 

 

 

 

 Contractor Earnings: June                  $0 

 

 

Previous                  $966,098.69 

 

 

Total to Date                  $966,098.69 

   

MPCO Noncontract Costs: 1st Quarter Expenditures: $14,701.00 

                                                              2nd Quarter Expenditures: $48,359.00 

                                                              3rd Quarter Expenditures: $72,603.00 

                                                              4th Quarter Expenditures: $0.00 

                                                              FY13 Cumulative Total: $135,663.00 

                                                              FY13 Budgeted: $142,000.00 

                                                              Amount Remaining: $6,337.00 

                                                                                        Percent Remaining: 4.46% 

   

Area Office Project Management 

Project Manager:  Jesse Castro, CC-607 

 

Office Engineering 

Contract Administrator:  Madelyn Giles, MPCO-210 

 

No invoices were received this period.    

 

A modification is in process to extend the contract completion date to November 16, 2013, to provide 

time for completion of valve installation as described below.  

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Todd Dooley, MPCO-314; Mike Manlick, MPCO-313 

 
Number of Contract Employees:  27 

 

Work Performed: 

The contractor performed the following work:   

Directed Rain-for-Rent to remove the temporary overland piping and valves that directed the 

dewatering flow into a drain outlet near the pumping plant. 

Removed tape from expansion joint bolts. 
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Completed stenciling expansion joint and manway station numbers. 

A final inspection confirmed all work complete with the exception of some of the valve installations 

and installing the correct operating mechanisms on those valves that have been installed. 

Demobilized from jobsite.  The contractor will return in the fall to complete the valve installation 

work because an outage will not be possible until then.    

 

Pro Finish applied epoxy to expansion joints, manway butt-straps, air relief valves, Victaulic couplings, 

and spot repair areas. 

 
Northfork Pipeline Repair Folsom Pumping Plant  

Couplings installed at the downstream pipe union 
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Contract No. R13PC20211 

Specification No. 20-C0798 

New Melones Artifact Storage Building – New Melones Unit, East Side Division, Central Valley Project, 

California 

B. C. Schmidt Construction, Inc., Williams, CA  

 

Work Performed: June 1.5% 

 

 

Time Elapsed 26.9% 

 

 

Work Completed                   1.5% 

 

 

 

 Contractor Earnings: June                  $22,503.00 

 

 

Previous                  $0 

 

 

Total to Date                  $22,503.00 

   

MPCO Noncontract Costs: 1st Quarter Expenditures: $0.00 

                                                              2nd Quarter Expenditures: $0.00 

                                                              3rd Quarter Expenditures: $25,010.00 

                                                              4th Quarter Expenditures: $0.00 

                                                              FY13 Cumulative Total: $25,010.00 

                                                              FY13 Budgeted: $193,870.00 

                                                              Amount Remaining: $168,860.00 

                                                              Percent Remaining: 87.1% 

 

Area Office Project Management 

Project Manager:  Laureen Perry, MP-153 

 

Office Engineering 

Contract Administrator:  Amber Pierce, MPCO-205 

 

Invoice 1 was received and forwarded to the Denver finance office for processing.  

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Dennis Schuenemann, MPCO-338 

 

Number of Contract Employees:  0 

 

Work Performed: 

No work was performed this period.  The contractor scheduled site work to begin in July 2013. 
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Contract No. R13PC20084 

Specification No. 20-C0805 

Nimbus Powerplant Transformer Anchorage System – Folsom Unit, American River Division, Central 

Valley Project, California 

Collins Electrical Company, Inc., Stockton, CA  

 

Work Performed: June 0% 

 

 

Time Elapsed 100% 

 

 

Work Completed                   15.1% 

 

 

 

 Contractor Earnings: June                  $0 

 

 

Previous                  $23,948.82 

 

 

Total to Date                  $23,948.82 

   

MPCO Noncontract Costs: 1st Quarter Expenditures: $0.00 

                                                              2nd Quarter Expenditures: $28,252.00 

                                                              3rd Quarter Expenditures: $5,900.00 

                                                              4th Quarter Expenditures: $0.00 

                                                              FY13 Cumulative Total: $34,152.00 

                                                              FY13 Budgeted: $56,120.00 

                                                              Amount Remaining: $21,968.00 

                                                              Percent Remaining: 39.14% 

Area Office Project Management 

Project Manager:  Jesse Castro, CC-607 

 

Office Engineering 

Contract Administrator:  John Zimmerman, MPCO-230 

No invoices were received this period.  

 

Acquisition Division is working on a modification to change the contract completion date from April 30, 

2013, to November 29, 2013.  

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Phil Moseby, MPCO-327 

 

Number of Contract Employees:  0 

 

Work Performed: 

No work was performed this period.  Site work is scheduled to begin in October 2013. 
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Contract No. R10PC20859 

Specification No. None 

Folsom Dam and Powerplant Site Security System – Folsom Unit, American River Division, Central 

Valley Project, California  

Trofholz Technologies, Inc., Rocklin, CA 

 

Work Performed: June                     0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 97.9%                

 

 

 

 Contractor Earnings: June   $0  

 Previous $6,235,856.94 

 

 

Total to Date $6,235,856.94 

MPCO Noncontract Costs: 1st Quarter Expenditures: $34,365.00 

                                                              2nd Quarter Expenditures: $12,047.00 

                                                              3rd Quarter Expenditures: $3,246.00 

                                                              4th Quarter Expenditures: $0.00 

                                                              FY13 Cumulative Total: $49,658.00 

                                                              FY13 Budgeted: $37,180.00 

                                                              Amount Remaining: -$12,478.00 

                                                                                        Percent Remaining: 0.00% 

 

Area Office Project Management 

Project Manager:  Bill Vanderwaal, MPCO-122 

 

Office Engineering 

Contract Administrator:  Kevin Jacobs, MPCO-214 

 

No invoices were received this period. 

 

A modification will be processed to extend the period of performance due to Government caused delay.   

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Phil Moseby, MPCO-327   
 

Number of Contract Employees:  0 
 

Work Performed: 

All site work was completed in December 2012 and the substantially complete date was December 28, 

2012.  
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KBAO 
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There were no active construction projects underway for the Klamath Basin Area Office in June 2013.   
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LBAO   
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Contract No. R12PC20137 

Specification No. 20-C0796 

Prosser Creek Dam OHV Bridge Crossing – Stampede Division, Washoe Project, California  

Algerine West Construction, Inc., Jamestown, CA 

 

Work Performed June                                                 0% 

 Time Elapsed                             39.3% 

 Work Completed                                      0% 

Contractor Earnings June                                                                                    $0 

 Previous                                                              $0 

 Total to Date                                                 $0 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $653.00 

                                                              2nd Quarter Expenditures: $6,493.00 

                                                              3rd Quarter Expenditures: $14,946.00 

                                                              4th Quarter Expenditures: $0.00 

                                                              FY13 Cumulative Total: $22,092.00 

                                                              FY13 Budgeted: $28,093.00 

                                                              Amount Remaining: $6,001.00 

                                                              Percent Remaining: 21.36% 

 

Area Office Project Management 

Project Manager:  Locke Hahne, LO-400 

 

Office Engineering 

Contract Administrator:  John Zimmerman, MPCO-230 

 

Invoice 1 was received this period, but was returned as improper.   

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Dennis Schuenemann, MPCO-338 

 

Number of Contract Employees:  3 

 

Worked Performed:   

The contractor mobilized on June 24.  The contractor set up stormwater pollution prevention plan erosion 

control measures and began excavating the bridge abutments.  
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NCAO 
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Contract No. R10PC20744 

Specification No. 20-C0712 

J.F. Carr Power Plant, Generator G1 and G2 Rewinds – Trinity River Division, Central Valley Project, 

California  

National Electric Coil, Inc., Columbus, OH 

 

Work Performed June                                                  0% 

 Time Elapsed                               100% 

 Work Completed                                    96.5% 

Contractor Earnings June                                                                          $0 

 Previous                                         $14,889,222.14 

 Total to Date                            $14,889,222.14 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $45,061.00 

                                                             2nd Quarter Expenditures: $19,235.00 

                                                             3rd Quarter Expenditures: $4,026.00 

                                                             4th Quarter Expenditures: $0.00 

                                                             FY13 Cumulative Total: $68,322.00 

                                                             FY13 Budgeted: $93,515.00 

                                                             Amount Remaining: $25,193.00 

                                                             Percent Remaining: 26.94% 

 

Area Office Project Management 

Program Manager:  John Dotter, NC-261 

 

Office Engineering 

Contract Administrator:  Kevin Jacobs, MPCO-214 

 

No invoices were received this period.  

 

 Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  Frank Medberry, MPCO-341 

 

Number of Contract Employees:  0 

 

Worked Performed:   

The contractor completed all site work in December 2012.  
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Contract No. R10PC20102 

Specification No. 20-C0755 

Spring Creek Powerplant Generators G1 and G2 Rewinds – Trinity River Division, Central Valley 

Project, California 

Andritz Hydro Corp., Charlotte, NC 

 

Work Performed: June               0% 

 

 

Time Elapsed 97.2% 

 

 

Work Completed 69.9% 

 

 

 

 Contractor Earnings: June                  $0 

 

 

Previous                 $7,923,921.77 

 

 

Total to Date                 $7,923,921.77 

    MPCO Noncontract Costs:  1st Quarter Expenditures: $9,405.00 

 2nd Quarter Expenditures: $983.00 

 3rd Quarter Expenditures: $0.00 

 4th Quarter Expenditures: $0.00 

 FY13 Cumulative Total: $10,388.00 

 FY13 Budgeted: $10,000.00 

 Amount Remaining: -$388.00 

 Percent Remaining: 0.00% 

 

Area Office Project Management 

Project Manager:  Joe Ascoli, NC-650 

 

Office Engineering 

Contract Administrator:  Kevin Jacobs, MPCO-214    

 

No invoices were received this period. 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  Frank Medberry, MPCO-341   

 
Number of Contract Employees:  0 

 
Work performed:  

No site work was performed this period.  Site work will begin again in November 2013. 
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Contract No. R12PC20044 

Specification No. 20-C0774A 

Station Service Switchgear Replacement – Trinity River Division, Central Valley Project, California 

Eaton Corporation, Raleigh, NC 

 

Work Performed: June   0% 

 

 

Time Elapsed 100% 

 

 

Work Completed                  99.1% 

 

 

 

 Contractor Earnings: June                 $0 

 

 

Previous                 $2,195,413.41 

 

 

Total to Date                 $2,195,413.41 

      

MPCO Noncontract Costs: 1st Quarter Expenditures: $27,374.00 

 2nd Quarter Expenditures: $46,537.00 

 3rd Quarter Expenditures: $8,338.00 

 4th Quarter Expenditures: $0.00 

 FY13 Cumulative Total: $82,249.00 

 FY13 Budgeted: $183,945.00 

 Amount Remaining: $101,696.00 

 Percent Remaining: 55.29% 

 

Area Office Project Management 

Project Manager:  Jeff Gifford, NC-221 

 

Office Engineering 

Contract Administrator:  Ryan Hennigan, MPCO-211    

 

No invoices were received this period.  

 

The contractor has only to complete final submittals.  

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  David Derk, MPCO-334   

 

Number of Contract Employees:  0 

 

Worked Performed: 

All site work has been completed.  The dates of substantial completion were: 

 

Site   Date       

Spring Creek   May 5, 2012 

JF Carr   February 23, 2013 

Trinity   February 15, 2013  
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Contract No. R12PC20053 

Specification No. 20-C0789 

Shasta Powerplant Control and Computer Room HVAC Replacement – Shasta Division, Central Valley 

Project, California 

Ray-Mac Mechanical, Inc., Mt. Shasta, CA. 

 

Work Performed: June               0% 

 

 

Time Elapsed 100.0% 

 

 

Work Completed                     94.3% 

 

 

 

 Contractor Earnings: June                  $0 

 

 

Previous                 $309,680.00 

 

 

Total to Date                 $309,680.00 

    MPCO Noncontract Costs: 1st Quarter Expenditures: $10,091.00 

 2nd Quarter Expenditures: $1,914.00 

 3rd Quarter Expenditures: $1,1066.00 

 4th Quarter Expenditures: $0.00 

 FY13 Cumulative Total: $13,071.00 

 FY13 Budgeted: $15,765.00 

 Amount Remaining: $2,694.00 

 Percent Remaining: 17.09% 

 

Area Office Project Management 

Project Manager:  Bob Gee, NC-230 

 

Office Engineering 

Contract Administrator:  Ryan Hennigan, MPCO-211   

 

No invoices were received this period. 

 

The contractor has only to complete final submittals. 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  Frank Medberry, MPCO-341   

 
Number of Contract Employees:  0 

 
Work performed:  

No site work was performed as the contractor completed all site work in October 2012.  The substantially 

complete date was October 5, 2012.  
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Contract No. R10PC20025 

Specification No. None 

Coleman Fish Hatchery Water Intakes Vegetation Replacement and Monitoring – Shasta Division, 

Central Valley Project, California  

Tehama Environmental Solutions, Inc., Red Bluff, CA 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $171.00 

                                                              2nd Quarter Expenditures: $0.00 

                                                              3rd Quarter Expenditures: $0.00 

                                                                                   4th Quarter Expenditures: $0.00 

                                                                  FY13 Cumulative Total: $ 171.00 

                                                              FY13 Budgeted: $34,390.00 

                                                              Amount Remaining: $34,219.00 

                                                              Percent Remaining: 99.50% 

 

Area Office Project Management 

Project Manager:  Hank Harrington, NC-210 

 

Office Engineering 

Contract Administrator:  Jacquelyn Olds, MPCO-202 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  Daniel Pavone, MPCO-333   

 
Number of Contract Employees:  0 

 
Work performed:   

The contractor’s current activity consists of maintaining vegetation planted in 2010. 

 

  

Work Performed: June                `              0% 

 

 

Time Elapsed                          50.5% 

 

 

Work Completed                          91.6%                

 

 

 

 Contractor Earnings: June                                $0 

 Previous                $648,578.56 

 

 

Total to Date                $648,578.56 
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Contract No. R11PC20235 

Specification No. None 

Red Bluff Diversion Dam, Fish Passage Improvement Project, Terrestrial Mitigation –  Sacramento 

Canals Unit, Sacramento River Division, Central Valley Project, California  

Tehama Environmental Solutions, Inc., Red Bluff, CA 

 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $150,426.00 

                                                            2nd Quarter Expenditures: $156,072.00 

                                                            3rd Quarter Expenditures: $114,991.00 

                                                            4th Quarter Expenditures: $0.00 

                                                            FY13 Cumulative Total: $421,489.00 

                                                            FY13 Budgeted: $511,490.00 

                                                            Amount Remaining: $90,001.00 

                                                            Percent Remaining: 17.60.00% 

 

Area Office Project Management 

Project Manager:  Bill Vanderwaal, MPCO-122  

 

Office Engineering 

Contract Administrator:  Jacquelyn Olds, MPCO-202 

 

Invoice 9 was received and forwarded to the Denver finance office for processing.  It was not for work 

done this period, but for work done through April 30, 2013. 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  Daniel Pavone, MPCO-333   

 

Number of Contract Employees:  15 

 

Work performed: 

The contractor irrigated and planted the hydroseeded areas along the channel and on the two islands.  The 

contractor started assembling the irrigation system throughout the flood plain area. 

 

Work Performed: June                 0 % 

 Time Elapsed 19.4% 

 

 

Work Completed 82.0%                

 

 

 

 Contractor Earnings: June                 $177,084.96 

 Previous                       $3,781,257.36 

 

 

Total to Date                       $3,958,342.32 
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McEntire Landscaping completed hydroseeding the islands along the channel and between the willows 

planted areas.  

 

Meyers Earthwork used the roller and water truck during the first week of the month to maintain the new 

access road in the flood plain area for McEntire Landscaping’s hydroseeding crew.   

 

Rain for Rent delivered a 6-inch trailer-mounted pump and approximately 2,350 lineal feet of 6-inch 

diameter aluminum pipe for the irrigation system in the flood plain area. 
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35 
 

 

 

 

SCCAO 
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Contract No. R10PC80R23 

Specification No. 20-C0761 

Delta-Mendota Canal–California Aqueduct Intertie – Central Valley Project, California 

Shimmick Construction Company, Inc., Oakland, CA 

 

Work Performed: June                         0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 99.4%                

 

 

 

 Contractor Earnings: June                  $0 

 Previous $15,541,959.17 

  

 

Total to Date $15,541,959.17 

  

MPCO Noncontract Costs: 1st Quarter Expenditures: $1,254.00 

                                                              2nd Quarter Expenditures: $6,765.00 

                                                              3rd Quarter Expenditures: $0.00 

                                                              4th Quarter Expenditures: $0.00 

                                                              FY13 Cumulative Total: $8,019.00 

                                                              FY13 Budgeted: $10,000.00 

                                                              Amount Remaining: $1,981.00 

                                                              Percent Remaining: 19.81% 

 

Area Office Project Management 

Project Manager:  Erika Kegel, MP-730 

 

Office Engineering 

Contract Administrator:  Ryan Hennigan, MPCO-211  

 

No invoices were received this period.   

 

Final submittals remain to be completed. 

 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  Chris Van Deusen, MPCO-345   

 
Number of Contract Employees:  0 

 

Work performed:   

All site work, except for punch list items, was completed in May 2012.  The date of substantial 

completion was April 6, 2012.  
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Contract No. R11PC20185 

Specification No. 20-C0778 

Tracy 13.8kV Switchgear/Breaker Replacement – Tracy Pumping Plant and Substation – Delta Division, 

Central Valley Project, California  

Contra Costa Electric Corp., Martinez, CA 

 

Work Performed: June                                         0%    

0%  

 

Time Elapsed                                    47.1% 

 

 

Work Completed                                    10.4% 

 

 

 

 Contractor Earnings: June                                           $0 

 Previous                       $1,207,280.72 

 

 

Total to Date                       $1,207,280.72 

MPCO Noncontract Costs: 1st Quarter Expenditures: $55,657.00 

                                                             2nd Quarter Expenditures: $28,804.00 

                                                             3rd Quarter Expenditures: $43,066.00 

                                                             4th Quarter Expenditures: $0.00 

                                                             FY13 Cumulative Total: $126,807.00 

                                                             FY13 Budgeted: $335,675.00 

                                                             Amount Remaining: $208,868.00 

                                                             Percent Remaining: 62.22% 

 

Area Office Project Management 

Project Manager:  Warren Feng, TO-438 

 

Office Engineering 

Contract Administrator:  Amber Pierce, MPCO-205 

 

This is a design/build contract. 

 

No invoices were received this period   

 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  To Be Determined 

 
Number of Contract Employees:  0 

 

Work performed:   

No site work was performed because the contractor has not yet mobilized to the site.  The contractor is 

scheduled to begin site work in October 2013. 
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Contract No. R12PC20062 

Specification No. 20-C0785 

Tracy Fish Collection Facility - Trash Rake Monorail Extension – Delta Division, Central Valley Project, 

California  

Monterey Mechanical Co., Oakland, CA 

 

Work Performed: June                                         0%    

0%  

 

Time Elapsed                                    78.7% 

 

 

Work Completed                                    40.3% 

 

 

 

 Contractor Earnings: June                                          $0 

 Previous                          $658,756.43 

 

 

Total to Date                          $658,756.43 

 

 

 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $31,152.00 

                                                             2nd Quarter Expenditures: $51,172.00 

                                                             3rd Quarter Expenditures: $33,050.00 

                                                             4th Quarter Expenditures: $0.00 

                                                             FY13 Cumulative Total: $115,374.00 

                                                             FY13 Budgeted: $115,435.00 

                                                             Amount Remaining: $61.00 

                                                             Percent Remaining: 0.05% 

 

Area Office Project Management 

Project Manager:  David Tsao, TO-435 

 

Office Engineering 

Contract Administrator:  Larry Bowman, MPCO-240 

 

No invoices were received this period. 

 

The contractor has only to complete final submittals. 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  Frank Medberry, MPCO-341 

 
Number of Contract Employees:  0 

 
Work performed:   

 

No site work was performed this period because site work is complete.  The date of substantial 

completion was April 24, 2013.  



 

40 
 

Contract No. R12PC20107 

Specification No. 20-C0788 

San Luis Demonstration Treatment Plant – San Luis Unit Drainage –  

San Luis Unit, West Stanislaus Division, Central Valley Project, California  

Slayden Construction Group, Inc., Stayton, OR 

 

Work Performed: June                                    0%    0% 

 

 

Time Elapsed                                    49.8% 

 

 

Work Completed                               15.3% 

 

 

 

 Contractor Earnings: June $691,818.80 

 Previous $2,730,774.28 

 

 

Total to Date $3,422,593.08 

 

MPCO Noncontract Costs:     1st Quarter Expenditures: $135,505.00 

                                                                  2nd Quarter Expenditures: $251,602.00 

                                                                  3rd Quarter Expenditures: $331,923.00 

                                                                  4th Quarter Expenditures: $0.00 

                                                                  FY13 Cumulative Total: $719,030.00 

                                                                  FY13 Budgeted: $1,320,895.00 

                                                                  Amount Remaining: $601,865.00 

                                                                  Percent Remaining: 45.56% 

 

Area Office Project Management 

Project Manager:  Cheryl Carter, SCC-105 

 

Office Engineering 

Contract Administrator:  Casandra Arthur, MPCO-245 

 

Invoices 5 and 6 were received and forwarded to the Denver finance office for processing.  They were not 

for work done this period, but for work through April 30 and May 31, 2013, respectively. 

Field Engineering 

Onsite Government Representative:  John Nelson, MPCO-328 

Construction Manager:  Dave Arter, MPCO-315  

Project Engineer:  Chris Van Deusen, MPCO-345 

Construction Control Inspector:  Philip H. Vanderwal 

 
Number of Contract Employees:  15 

 
Work performed:   

 

Contractor continued foundation preparation for treatment area slabs, trenches, and tanks.  The 

contractor’s crews then set forms, and completing placements for both treatment building slabs, treatment 

area slabs, and utility trench walls.  
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CMC Rebar ironworkers placed and tied steel reinforcement for treatment building slabs and trench walls. 

 

Triple C finishers applied the required finish to the completed placements. 

 

Con J Franke Electrical continued installation of ground loop and risers as placements progressed.  They 

also continued to install conduit for various electrical runs embedded in slabs and to outlying treatment 

areas, and installing conduit for tile sumps. 

 

O’Dell Engineering provided Stormwater Pollution Prevention Plan inspections and monitoring as 

required.  They also provided quantity surveys and control points for construction activities and 

construction surveys for line and grade of the tile sump lateral piping.   

 

McElvany, Inc. distributed high density polyethylene pipe and select backfill along the lateral pipeline 

ROW for future work. 

 

 
San Luis Demonstration Treatment Plant  

The treatment building slab with yellow plastic vapor barrier 
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Contract No. R13PC20194 

Specification No. 20-C0800 

Tracy Facility Pavement Rehabilitation – Delta Division, Central Valley Project, California  

Allright Construction, Inc., Kerman, CA 

 

Work Performed June                                                   0% 

 Time Elapsed                               21.8% 

 Work Completed                                    1.4% 

 

Contractor Earnings June                                                                                      $0 

 Previous                                                    $8,615.00 

 Total to Date                                       $8,615.00 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $735.00 

                                                              2nd Quarter Expenditures: $7,330.00 

                                                              3rd Quarter Expenditures: $33,556.00 

                                                              4th Quarter Expenditures: $0.00 

                                                              FY13 Cumulative Total: $41,621.00 

                                                              FY13 Budgeted: $163,410.00 

                                                              Amount Remaining: $121,789.00 

                                                              Percent Remaining: 74.53% 

 

Area Office Project Management 

Project Manager:  Brian Shinmoto, TO-430 

 

Office Engineering 

Contract Administrator:  John Zimmerman, MPCO-230 

 

No invoices were received this period.    

 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  Frank Medberry, MPCO-341 

 

Number of Contract Employees:  6 

 

Work Performed: 

At the Antioch site, the asphalt and aggregate base were removed and the material hauled offsite to a 

recycling center.  The base was installed and compacted, and a third party verified the 95% compaction 

was achieved.  Valley gutters were built. 
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Tracy Facility Pavement Rehabilitation 

Compacted earth to receive concrete slab damaged by water from lawn  
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Regional 
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Contract No. R10PC20R42 

Specification No. 20-C0746 

Hydropower Facility Modifications - Stage 1 – ARRA Project No. 14.000 - Battle Creek Salmon and 

Steelhead Restoration Project, California 

RTA Construction/Ray Toney JV, Redding, CA 

 

Work Performed: June           0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 100%                

 

 

 

 Contractor Earnings: June $89,367.22 

 

 

Previous $10,100,141.22 

 

 

Total to Date $10,189,508.44 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $176,934.00 

                                                              2nd Quarter Expenditures: $47,621.00 

                                                              3rd Quarter Expenditures: $27,409.00 

                                                              4th Quarter Expenditures: $0.00 

                                                                                      FY13 Cumulative Total: $251,964.00 

                                                                                     FY13 Budgeted: $265,045.00 

                                                              Amount Remaining: $13,081.00 

                                                              Percent Remaining: 4.94% 

   

Project Management 

Project Manager:  Mary Marshall, MP-203 

 

Office Engineering 

Contract Administrator:  Kent Perkes, MPCO-225 

 

Invoice 34 was received and forwarded to the Denver finance office for processing.  It was not for work 

this period, but was for work through May 30, 2013. 

 

The contractor has to complete final submittals.  

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  John Pospishil, MPCO-321 

Field Inspectors:  Jason Foust, MPCO-325; Quint McCabe, MPCO-304 

 

Number of Contract Employees:  0 

 
Work performed: 

The contractor completed all site work on March 15, 2013.  The substantially complete date was June 18, 

2013. 
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Contract No. R10PC20R80 

Specification No. 20-C0759 

Drought Relief – Construction of New Wells – ARRA Project No. 28.002 – California 

Layne Christensen Company, Fontana, CA 

 

Work Performed: June 0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 96.2%              

 

 

 

 Contractor Earnings: June                  $0 

 

 

Previous                  $14,977,666.61 

 

 

Total to Date                  $14,977,666.61 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $10,509.00 

                                                              2nd Quarter Expenditures: -$258.00 

                                                              3rd Quarter Expenditures: $0.00 

                                                              4th Quarter Expenditures: $0.00 

                                                              FY13 Cumulative Total: $10,251.00 

                                                              FY13 Budgeted: $30,000.00 

                                                              Amount Remaining: $19,749.00 

                                                                                        Percent Remaining: 65.83% 

   

Project Management 

Project Manager:  Kevin Clancy, MP-410 

 

Office Engineering 

Contract Administrator:  John Zimmerman, MPCO-230 

 

No invoices were received this period.  

 

The contractor has only to complete final submittals.  

Field Engineering 

Construction Manager:  John E. Nelson, MPCO-328 

Construction Representative:  John E. Nelson, MPCO-328 

 
Number of Contract Employees:  0 

 
Work performed: 

No site work was performed this period.  The remaining work consists of punch list items.   
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Contract No. R13PC20005 

Specification No. 20-C0799 

Baldwin Creek Fish Barrier – Battle Creek Salmon and Steelhead Restoration Project, California 

Contractor Services Group, Inc. 

 

Work Performed: June           0% 

 

 

Time Elapsed 18.8% 

 

 

Work Completed 9.5%                

 

 

 

 Contractor Earnings: June                  $0 

 

 

Previous $377,833.47 

 

 

Total to Date $377,833.47 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $8,074.00 

                                                              2nd Quarter Expenditures: $136,688.00 

                                                              3rd Quarter Expenditures: $125,412.00 

                                                              4th Quarter Expenditures: $0.00 

                                                              FY13 Cumulative Total: $270,174.00 

                                                              FY13 Budgeted: $421,675.00 

                                                              Amount Remaining: $151,501.00 

                                                              Percent Remaining: 35.93 

 

% 

 

 

Project Management 

Project Manager:  Mary Marshall, MP-203 

 

Office Engineering 

Contract Administrator:  Kent Perkes, MPCO-225 

 

No invoices were received this period.   

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  John Pospishil, MPCO-321 

Construction Inspector:  Jason Foust, MPCO-325 

Number of Contract Employees:  10 

 
Work performed: 

The contractor and Syblon Reid Construction mobilized and resumed onsite work in June. 

 

The contractor began stripping topsoil in use areas.  Syblon Reid Construction began and finished the 

installation of traffic control signage per the approved Traffic Control Plan, and  

began installing fiber rolls and a silt fence per the approved Storm Water Pollution Prevention Plan.  
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Purchase Order No. R13PX20026 

Specification No. 20-C0806 

Pixley National Wildlife Refuge Alfalfa Valve Modifications – California 

CW Crosser Construction, Inc., Anaheim, CA 

 

Work Performed: June 100% 

 

 

Time Elapsed 75.6% 

 

 

Work Completed 100%              

 

 

 

 Contractor Earnings: June                  $121,800.00 

 

 

Previous                  $0 

 

 

Total to Date                  $121,800.00 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: -$3,162.00 

                                                              2nd Quarter Expenditures: $883.00 

                                                              3rd Quarter Expenditures: $7,078.00 

                                                              4th Quarter Expenditures: $0.00 

                                                              FY13 Cumulative Total: $4,799.00 

                                                              FY13 Budgeted: $18,335.00 

                                                              Amount Remaining: $13,536.00 

                                                              Percent Remaining: 73.83% 

 

Project Management 

Project Manager:  Kevin Clancy, MP-410 

 

Office Engineering 

Contract Administrator:  John Zimmerman, MPCO-232 

 

Invoice 1(final) was received and forwarded to the Denver finance office for processing.  It was not for 

work this period, but was for work through May 10, 2013. 

 

Field Engineering 

Construction Manager:  John E. Nelson, MPCO-328 

Construction Representative:  John E. Nelson, MPCO-328 

Number of Contract Employees:  4 

 

Work performed: 

The contractor completed the placement of lean concrete, began and completed the placement of 

structural concrete and riprap, and completed all site work on May 9, 2013, the date of substantial 

completion.  
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Contracts in 

Warranty Status 
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R09PC20R03, 20-C0677  Transformer K1A and K2A Replacements, Folsom Power Plant 

There was no Office Engineering Administrative activity this period. 

5-year warranty for K1A extends to January 30, 2016, and that for K2A extends to January 4, 2017. 

 

R10PC20R11,  20-C0730  Red Bluff Pumping Plant and Fish Screen, Pumps and Motors 

There was no Office Engineering Administrative activity this period. 

3-year warranty extends to August 2015. 

 

R10PC20R32,  20-C0749  Fish Screen Structure Phase 3, Contra Costa Canal 

1-year warranty for Siemens ultrasonic level transmitter extends to August 21, 2013.   

 

R10PX20R54,  20-C0750  Drought Relief, Well Enhancements 

There was no Office Engineering Administrative activity this period. 

1-year warranty extends to December 6, 2013. 

 

R10PC20R33,  20-C0752  Red Bluff Pumping Plant and Fish Screen 

Closeout submittals were dealt with this period. 

1-year warranty extends to September 26, 2013. 

 

R10PC20197, 20-C0768  Control, Upgrade and Modernization of the Gantry and Bridge Cranes at the 

Folsom Dam and Powerplant 

There was no Office Engineering Administrative activity this period. 

2-year warranty extends to September 7, 2013. 

 

R10PC20196,  20-C0769  Control Upgrade and Modernization of the Gantry Crane at Nimbus 

Powerplant 

There was no Office Engineering Administrative activity this period. 

2-year warranty extended to June 13, 2013. 

 

R11PC20158,  20-C0777  Stampede Powerplant and Switchyard Recoatings 

There was no Office Engineering Administrative activity this period. 

1-year warranty extends to August 12, 2013. 

 

R11PC20124,  20-C0780  Coleman National Fish Hatchery Barrier Weir Site Modifications 

There was no Office Engineering Administrative activity this period. 

1-year warranty extends to September 28, 2013. 

 

R12PC20193,  20-C0791  Shasta Dam Traffic Circle Pavement Rehabilitation 

There was no Office Engineering Administrative activity this period. 

1-year warranty extends to August 4, 2013. 


